
State of California Department of Transportation Page 1
12/20/06 Statement of Ongoing Contracts as of 01/02/07

06District

06-FRE-5-20.0/38

06-FRE-33-62.5/69.5

06-FRE-41-31.1/31.7

06-FRE-99-.7/7.4

06-FRE-99-12.2/14.5

06-FRE-99-19.8/24.2

Fed Aid

HM1A

HA22

HB4N

HE13

HB4

HA25

Pgm Code
IN FRESNO COUNTY NEAR COALINGA FROM
1.6 KM SOUTH OF TUOLUMNE AVENUE
OVERCROSSING TO 0.3 KM NORTH OF
DERRICK AVENUE OVERCROSSING

IN FRESNO COUNTY IN MENDOTA AND
FIREBAUGH FROM 0.1 KM SOUTH OF BASS
AVENUE TO 0.4 NORTH OF MAIN CANAL
BRIDGE

IN FRESNO COUNTY IN FRESNO FROM  0.2
KM NORTH OF ALLUVIAL AVENUE
UNDERCROSSING TO FRIANT ROAD
UNDERCROSSING

IN FRESNO COUNTY IN AND NEAR
KINGSBURG AND SELMA FROM ROUTE 99 AND
201 SEPARATION TO 1.5 KM  NORTH OF
FLORAL AVENUE UNDERCROSSING

IN FRESNO COUNTY NEAR FOWLER FROM 0.2
KM SOUTH OF CLOVIS AVENUE
UNDERCROSSING TO AMERICAN AVENUE
OVERCROSSING

IN FRESNO COUNTY IN FRESNO FROM
CALIFORNIA AVENUE OVERCROSSING TO
NORTH FRESNO UNDERCROSSING

Description 

ASPHALT CONCRETE PAVEMENT OVERLAY

WIDEN EXISTING HIGHWAY

WIDEN EXISTING HIGHWAY

WIDEN AND REHABILITATE FREEWAY

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

Type Of Work
GRANITE CONSTRUCTION

LEE'S PAVING INC.

YEAGER SKANSKA, INC.

F C I CONSTRUCTORS INC

J. S. BRAR

WATKIN & BORTOLUSSI

Contractor

WATSONVILLE, CA 95077

VISALIA, CA 93291

RIVERSIDE, CA  92502-0087

BENICIA CA 94510

CLOVIS, CA 93611

SAN RAFAEL, CA.  94901

 

 

 

(707)742-6000

 

 

HADDADIN, HAIDAR

BAINS, DEL

MENGONI, MARK

WOODS, JOHN A

HADDADIN, HAIDAR

SAMIMI, MOHAMMAD

Resident
Engineer

(559) 445-6720

(559) 651-8314

(559) 445-5595

(559) 445-6308

(559) 445-6720

(559) 445-6727

 $2,339,545

 $5,890,437

 $7,195,304

 $58,374,297

 $470,025

 $1,478,530

Bid + CCOs

 $0

 $5,899,047

 $6,798,663

 $24,059,356

 $396,966

 $1,412,505

Comp To  date

 $0

 $0

 $54,993

 $2,754,090

 $1,760

 $2,400

This Month
09/29/06

10/04/02

06/28/04

11/23/05

01/31/05

05/21/01

Awarded

10/10/06

10/18/02

07/12/04

12/13/05

02/14/05

06/05/01

Approved

10/29/08

12/20/06

11/15/07

09/15/09

05/21/07

Est Comp

 0%

 100%

 0%

 61%

 23%

 89%

%Time

 0%

 98%

 0%

 41%

 84%

 95%

% Work 

SUSPENDED

OVER RUN

PLANT EST
SATIS

 

 

 

Message

06-0E9904

06-343534

06-419604

06-350704

06-458604

06-404104

Contract 

  

ACST-P033-(058)E

ACNH-P041-(097)E

ACNH-P099-(450)E

ACST-P099-(482)E

ACNH-P099-(418)E

  

  P0-33 0-(8E)

--()

BHP0-99 4-(0EN)H

  P0-99 4-(2ES)T

--()

  

--()

  

P099- 450-()

6206- 005-()

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P.O. BOX 50085

1212 N. PLAZA DR.

P.O. BOX 87

2100 GOODYEAR ROAD

2779 BULLARD AVENUE

77 LARKSPUR ST.

505 N STREET

8530 W. ROOSEVELT
AVE.

2510 S. EAST AVE.
#400

505 N STREET

505 N STREET

VISALIA, CA 93291

FRESNO, CA 93706

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
12/20/06 Statement of Ongoing Contracts as of 01/02/07

06District

06-FRE-99-24.2/26.7

06-FRE-168-29.3/0

06-FRE-180-31.3/0

06-FRE-180-55.4/56.6

06-FRE-180-60.3/64

06-KER-14-16.2/26.6

Fed Aid

HB32

202.02

HA22

HE14

HE14

HE13
HE13

Pgm Code
IN FRESNO COUNTY IN FRESNO FROM
NORTH FRESNO UNDERCROSSING TO 0.1 KM
NORTH OF ASHLAN AVENUE  OVERCROSSING

IN FRESNO COUNTY NEAR AUBERRY

IN FRESNO COUNTY NEAR MENDOTA AT FOUR
MILE SLOUGH BRIDGE

IN FRESNO COUNTY IN FRESNO AT VARIOUS
LOCATIONS

IN FRESNO COUNTY IN AND NEAR FRESNO
FROM ROUTE 168 TO CLOVIS AVENUE

IN KERN COUNTY IN AND NEAR MOJAVE AT
VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

CULVERT REPAIR/SLOPE STABILIZATION

MITIGATION PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

WIDEN HIGHWAY

Type Of Work
BELAIRE WEST LANDSCAPE, INC.

SANCHEZ GRADING

DAYLEN, INC

WATKIN AND BORTOLUSSI INC

WATKIN AND BORTOLUSSI

GRANITE CONSTRUCTION COMPANY

Contractor

BUENA PARK, CA 90622

FRESNO, CA 93710

FRESNO  CA  93704

SAN RAFAEL CA 949014886

SAN RAFAEL CA 949014886

BAKERSFIELD, CA. 93388-5127

 

 

 

(415)453-4691

(415)453-4691

 

SAMIMI, MOHAMMAD

MENGONI, MARK

ALLRED, LARRY

ALLRED, LARRY

BURFORD, JIM

Resident
Engineer

(559) 445-6727

(559) 445-5595

(559) 445-5004

(559) 445-5004

 

(661) 824-0260

 $892,547

 $250

 $96,384

 $1,672,978

 $3,633,200

 $46,787,913

Bid + CCOs

 $862,226

 $0

 $94,611

 $2,000

 $0

 $29,039,992

Comp To  date

 $6,440

 $0

 $0

 $2,000

 $0

 $2,731,773

This Month
06/17/03

04/18/06

12/19/02

10/27/06

11/22/06

01/24/06

Awarded

06/27/03

05/24/06

12/27/02

11/20/06

12/19/06

02/02/06

Approved

02/23/07

07/14/06

03/16/06

08/03/07

10/31/07

Est Comp

 94%

 0%

 100%

 5%

 0%

 44%

%Time

 96%

 0%

 100%

 0%

 0%

 62%

% Work 

 

 

OVER RUN

 

 

 

Message

06-453204

06-0F8804

06-478904

06-342344

06-342444

06-408404

Contract 

  

  

  

STP-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

SWPPP

  

WPCP

SWPPP

SWPPP

SWPPP

P.O. BOX 6270

5070 N SIXTH ST., STE 176

1039 E. SANTA ANA

77 LARKSPUR STREET

77 LARKSPUR STREET

P.O.BOX 5127

505 N STREET

505 N STREET

505 N STREET

POBX 2548

FRESNO, CA 93721

FRESNO, CA 93723

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
12/20/06 Statement of Ongoing Contracts as of 01/02/07

06District

06-KER-41-/5

06-KER-43-33.5/34.6

06-KER-46-30.5/0

06-KER-58-46.0/51.6

06-KER-58-55.7/56.6

06-KER-58-67.0/77.3

Fed Aid

HA22

HB1

HB1

HA22

HA22

Pgm Code
IN SAN LUIS OBISPO, KERN AND KING
COUNTIES AT VARIOUS LOCATIONS

IN KERN COUNTY NEAR WASCO AT POND
ROAD AND AT SCHUSTER ROAD

IN KERN COUNTY IN LOST HILLS AT  LOST
HILLS AND WOODWARD STREETS

IN KERN COUNTY IN AND NEAR
BAKERSFIELD FROM LONE OAK DRIVE TO
FRUITVALE AVENUE

IN KERN COUNTY NEAR BAKERSFIELD  FROM
0.4 KM WEST OF WASHINGTON STREET
OVERCROSSING TO 0.5 KM EAST OF MOUNT
VERNON AVENUE UNDERCRO

IN KERN COUNTY NEAR EDISON FROM 0.5
KM WEST OF CALIENTE CREEK BRIDGE TO
0.3 KM EAST OF CALIENTE ROAD

Description 

REALIGN HIGHWAY AND REPLACE BRIDGE

MODIFY INTERSECTIONS

INSTALL SIGNALS

ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

COLD PLANE ASPHALT CONCRETE

Type Of Work
KIEWIT PACIFIC CO

GRIFFITH COMPANY

GRIFFITH COMPANY

GRIFFITH COMPANY

ACCU CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

Contractor

VANCOUVER WA 98668

BAKERSFIELD, CA 93387

BAKERSFIELD, CA 93387-0157

BAKERSFIELD, CA. 93387

PERRIS , CA. 92570

BAKERSFIELD, CA 93308

(360)693-1478

 

 

 

 

 

PETER MULLALY

AMARJIT DHALIWAL

HISHAM ALNATOUR

HISHAM ALNATOUR

PETER MULLALY

Resident
Engineer

 

(661) 720-0971

(661) 720-0972

(661) 859-2428

(661) 859-2428

(661) 720-0971

 $31,562,425

 $214,973

 $452,254

 $7,917,031

 $981,092

 $9,373,409

Bid + CCOs

 $0

 $218,628

 $0

 $7,407,871

 $610,236

 $2,717,967

Comp To  date

 $0

 $0

 $0

 $0

 $36,046

 $0

This Month
10/04/06

05/23/05

09/25/06

07/28/05

07/20/06

06/23/06

Awarded

10/19/06

06/01/05

10/03/06

08/04/05

08/07/06

07/12/06

Approved

03/29/06

10/24/05

03/09/07

02/22/07

Est Comp

 0%

 100%

 0%

 100%

 53%

 48%

%Time

 0%

 100%

 0%

 100%

 62%

 29%

% Work 

 

 

 

OVER RUN

 

SUSPENDED

Message

06-3829U4

06-410304

06-0A0604

06-0E4504

06-0A5104

06-463604

Contract 

ACNH-P041-(102)E

ACST-P043-(031)E

  

ACNH-P058-(100)E

ACST-P058-(102)E

ACNH-P058-(101)E

--()

  P0-43 0-(1E)

  

--()

  P0-58 1-(2E)

--()

  

--()

  

  

--()

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

SWPPP

P O BOX 1769

P.O. BOX 70157

P.O. BOX 70157

P.O.BOX 70157

23135 BETTY ROAD

18851 JAMES RD.

805 SOUTH LEXINGTON
STREET

805 S. LEXINGTON ST.

P.O.BOX 81197

P.O.BOX 81197

805 S. LEXINGTON ST.

DELANO, CA 93215

BAKERSFIELD, CA. 93380

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
12/20/06 Statement of Ongoing Contracts as of 01/02/07

06District

06-KER-58-136.4/143.8

06-KER-99-2.7/13.4

06-KER-99-2.7/57.5

06-KER-99-24.7/27.1

06-KER-99-48.7/57.1

06-KER-119-18.1/0

Fed Aid

HA22

HB1

HB4N

HA25

HM1A

HB1

Pgm Code
IN KERN COUNTY NEAR BORON FROM WEST
BORON ROAD OVERCROSSING TO KERN AND
SAN BERNARDINO COUNTY LINE

IN KERN COUNTY NEAR WHEELER RIDGE
FROM ROUTE 166 AND 99 SEPARATION TO
BEAR MOUNTAIN BOULEVARD OVERCROSSING

IN KERN AND TULARE COUNTIES AT
VARIOUS LOCATIONS

IN KERN COUNTY IN BAKERSFIELD FROM
BAKERSFIELD YARD OVERHEAD TO  GILMORE
AVENUE UNDERCROSSING

IN KERN COUNTY IN AND NEAR DELANO
FROM 1.0 KM SOUTH OF SHERWOOD AVENUE
OVERCROSSING TO 0.8 KM SOUTH OF
TULARE COUNTY LINE

IN KERN COUNTY ABOUT 12 KM WEST OF
OLD RIVER AT ROUTE 119 AND 43

Description 

RESURFACE ASPHALT CONCRETE

CONSTRUCT MEDIAN BARRIER

INSTALL EXIT NUMBER SIGNS

PLANTING AND IRRIGATION

HIGHWAY OVERLAY

INSTALL SIGNALS

Type Of Work
GRANITE CONSTRUCTION COMPANY

MODERN ALLOYS, INC.

CORAL CONSTRUCTION COMPANY

A C C U CONSTRUCTION

WINDSOR FUEL COMPANY

GRIFFITH COMPANY

Contractor

WATSONVILLE CA 95077

STANTON, CA. 90680

WILSONVILLE, OR 97070

PERRIS, CA 92570

WINDSOR CA 95492-0038

BAKERSFIELD, CA 93387-

(831)724-1011

 

 

 

 

 

BURFORD, JAMES D

HISHAM ALNATOUR

AMARJIT DHALIWAL

PETER MULLALY

PETER MULLALY

AMARJIT DHALIWAL

Resident
Engineer

(661) 859-2421

(661) 859-2428

(661) 720-0972

(661) 720-0971

(661) 588-4548

(661) 720-0972

 $697,498

 $5,264,399

 $350,500

 $2,687,226

 $2,442,467

 $467,684

Bid + CCOs

 $720,115

 $4,704,093

 $0

 $63,527

 $2,275,484

 $0

Comp To  date

 $0

 $1,124,136

 $0

 $55,886

 $100

 $0

This Month
05/23/05

05/10/06

11/16/06

08/04/06

04/06/05

08/24/06

Awarded

06/06/05

05/23/06

12/05/06

08/22/06

04/14/05

08/31/06

Approved

10/05/05

01/23/07

01/12/09

02/10/07

Est Comp

 100%

 86%

 0%

 20%

 100%

 0%

%Time

 100%

 89%

 0%

 2%

 99%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

06-480004

06-0A8604

06-492504

06-451604

06-0C1204

06-0A6604

Contract 

  

  

  

ACNH-P099-(479)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P O BOX 50085

11172 WESTERN AVENUE

P.O. BOX 347

23135 BETTY RD.

PO BOX 38

P.O. BOX 70157

POBX 81197

P.O.BOX 81197

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

BAKERSFIELD, CA 93380

DELANO CA 93215

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
12/20/06 Statement of Ongoing Contracts as of 01/02/07

06District

06-KER-178-4.5/4.6

06-KER-178-7.5/13.4

06-KER-178-13.7/0

06-KIN-33-12.5/17.1

06-KIN-41-15.5/20

06-KIN-41-36.7/0

Fed Aid

HB1

HA22

HB1

HM1

HA22

HB1

Pgm Code
IN KERN COUNTY IN BAKERSFIELD AT
MOUNT VERNON OVERCROSSING

IN KERN COUNTY IN BAKERSFIELD FROM
0.2 KM WEST OF MORNING DRIVE TO  3.0
KM EAST OF COTTONWOOD CREEK

IN KERN COUNTY NEAR BAKERSIFLED AT
SIDEHILL VIADUCT

IN KINGS AND KERN COUNTIES IN AND
NEAR AVENAL AND MARICOPA AT VARIOUS
LOCATIONS

IN KINGS COUNTY IN AND NEAR KETTLEMAN
CITY FROM 1.3 KM SOUTH OF ROUTE 41
AND 5 SEPARATION TO 6.0 KM NORTH OF
ROUTE 41 AND 5 SEPARA

IN KINGS COUNTY NEAR LEMOORE FROM 0.4
KM SOUTH OF JERSEY AVENUE TO 0.5 KM
NORTH OF JERSEY AVENUE

Description 

WIDEN EASTBOUND OFF RAMP

WIDEN AND RESURFACE ROADWAY

REPLACE GUARD RAIL WITH CONCRETE

RUBBERIZED ASPHALT CONCRETE OVERLAY

RESURFACE ASPHALT CONCRETE

LEFT TURN LANE AND LIGHTING

Type Of Work
GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

PETERSON CHASE GENERAL ENGINEE

GRANITE CONSTRUCTION COMPANY

GARCIA PAVING

W. JAXON BAKER

Contractor

BAKERSFIELD, CA. 93388

BAKERSFIELD, CA. 93388

IRVINE, CA. 92614

FRESNO, CA 93706

FRESNO, CA  93706

REDDING, CA  96099-4248

 

 

 

 

 

 

HISHAM ALNATOUR

HISHAM ALNATOUR

JIM BURFORD

AMARJIT DHALIWAL

MEJIA, HUGO

ROMANI, HANI

Resident
Engineer

(661) 859-2428

(661) 859-2428

(661) 859-2421

(661) 720-0972

(559) 651-8313

(559) 651-8315

 $571,115

 $7,964,916

 $622,284

 $1,360,710

 $535,265

 $910,989

Bid + CCOs

 $592,395

 $8,107,309

 $605,744

 $0

 $462,924

 $772,621

Comp To  date

 $0

 $12,960

 $0

 $0

 $0

 $0

This Month
02/25/05

01/05/06

05/25/06

09/25/06

09/12/06

07/13/06

Awarded

03/07/05

01/19/06

06/06/06

10/02/06

09/22/06

07/24/06

Approved

04/21/06

12/29/06

12/06/06

12/08/06

11/29/06

Est Comp

 100%

 100%

 80%

 0%

 100%

 93%

%Time

 100%

 94%

 97%

 0%

 92%

 81%

% Work 

PLANT EST
SATIS

OVER RUN

 

SUSPENDED

OVER RUN

SUSPENDED

Message

06-388804

06-422304

06-483304

06-0F4304

06-0G0204

06-479204

Contract 

ACST-P178-(057)E

ACST-P178-(058)E

  

  

  

  

  P1-78 0-(7E)

  P1-78 0-(8E)

  

  

  

  

--()

--()

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

P.O.BOX 5127

P.O.BOX 5127

1792 KAISER AVENUE

2716 GRANITE CT.

2951 SOUTH ELM

P.O. BOX 994248

P.O.BOX 81197

P.O.BOX 81197

805 S. LEXINGTON ST.

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT
AVE.

BAKERSFIELD, CA. 93380

Accepted

12/13/06

Location
Storm Water
Plan
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12/20/06 Statement of Ongoing Contracts as of 01/02/07

06District

06-KIN-41-39.8/42.1

06-KIN-198-10.6/14.7

06-MAD-41-4.3/8.4

06-MAD-99-9.1/9.8

06-MAD-99-19.6/22.6

06-TUL-63-19.8/30.1

Fed Aid

HB32

HB1

HA42

HB4C

HE13

HA22

Pgm Code
IN KINGS COUNTY IN AND NEAR LEMOORE
AT VARIOUS LOCATIONS

IN KINGS COUNTY IN AND NEAR LEMOORE
FROM 18TH AVENUE OVERCROSSING TO 14TH
AVENUE UNDERCROSSING

IN MADERA COUNTY NEAR FRESNO AT
VARIOUS LOCATIONS

IN MADERA COUNTY IN MADERA FROM  1.0
KM SOUTH OF SOUTH MADERA
OVERCROSSING TO 0.8 KM SOUTH OF
ROUTE 99 AND 145 SEPARATION

IN MADERA COUNTY NEAR FAIRMEAD FROM
1.6 KM SOUTH OF AVENUE 21
INTERSECTION TO 0.2 KM SOUTH OF
ROUTE 99 AND 152 SEPARATION

IN TULARE COUNTY IN AND NEAR OROSI
AND CUTLER FROM 2.8 KM SOUTH OF
NORTH JUNCTION ROUTE 201 TO THE
FRESNO AND TULARE COUNTY LINE

Description 

PLANTING AND IRRIGATION

CONSTRUCT MEDIAN BARRIER

GRADE CHANNEL AND REPLACE CULVERTS

MODIFY INTERCHANGE

CONVERT TO DIVIDED FREEWAY

RESURFACE ASPHALT CONCRETE

Type Of Work
J.S. BRAR COMPANY

W. JAXON BAKER

CIMARRON INC

GRANITE CONSTRUCTION COMPANY

F C I CONSTRUCTORS INC

LEE'S PAVING, INC.

Contractor

CLOVIS, CA 93611-9202

REDDING,  CA  96099-4248

OAKDALE CA 95361

WATSONVILLE CA 95077

BENICIA CA 94510

VISALIA, CA 93291

 

 

(209)848-1655

(831)724-1011

(707)742-6000

 

JOHNSON, T CHRIS

ROMANI, HANI

MENGONI, MARK

GORDON, LAURA

MEJIA, HUGO

Resident
Engineer

(559) 445-6727

(559) 651-8315

 

(559) 445-5595

(559) 665-9079

(559) 651-8313

 $439,067

 $2,392,048

 $169,096

 $5,922,626

 $47,134,940

 $3,659,473

Bid + CCOs

 $425,719

 $1,071,084

 $0

 $666,064

 $31,690

 $3,410,335

Comp To  date

 $0

 $643,160

 $0

 $620,049

 $31,690

 $0

This Month
06/30/03

09/25/06

10/25/06

10/03/06

10/23/06

05/19/05

Awarded

07/11/03

10/02/06

11/21/06

10/11/06

11/09/06

06/08/05

Approved

12/12/05

08/02/07

07/17/07

03/09/09

12/07/05

Est Comp

 100%

 21%

 0%

 21%

 0%

 100%

%Time

 100%

 45%

 0%

 11%

 0%

 100%

% Work 

 

 

 

 

 

 

Message

06-467904

06-0A8904

06-427904

06-407204

06-293304

06-448004

Contract 

  

ACST-P198-(049)E

  

NH-    -(   )

  

ACST-P063-(019)E

  

G P1-98 0-(9E)

  

--()

  

  P0-63 0-(9E)

  

--()

  

  

  

--()

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

2779 BULLARD AVENUE

P.O. BOX 994248

10425 CIMARRON TRAIL

P O BOX 50085

2100 GOODYEAR RD

1212 N. PLAZA DRIVE

505 N STREET

8530 W. ROOSEVELT
AVE.

505 N STREET

PO BOX 878

8530 W. ROOSEVELT
AVE.

FRESNO, CA 93721

VISALIA, CA 93291

Accepted

Location
Storm Water
Plan
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12/20/06 Statement of Ongoing Contracts as of 01/02/07

06District

06-TUL-65-28.3/29.8

06-TUL-99-12.1/13.1

06-TUL-99-17.8/0

06-TUL-99-25.3/26.3

06-TUL-99-28.3/29.9

06-TUL-99-43.4/45.7

Fed Aid

HM1

HB32

HB4N

HA21

HA25

HB1

Pgm Code
IN TULARE COUNTY AT VARIOUS LOCATIONS

IN TULARE COUNTY IN PIXLEY FROM  0.3
KM SOUTH OF AVENUE 96  OVERCROSSING
TO 0.3 KM NORTH OF  AVENUE 100
OVERCROSSING

IN TULARE AND FRESNO COUNTIES AT
VARIOUS LOCATIONS

IN TULARE COUNTY IN AND NEAR TULARE
FROM 0.3 KM SOUTH OF AVENUE 200
OVERCROSSING TO 0.4 KM NORTH OF
AIRPORT OVERCROSSING

IN TULARE COUNTY IN TULARE FROM 0.5
KM SOUTH OF BARDESLY ROAD
OVERCROSSING TO 0.3 KM NORTH OF
CROSS AVENUE OVERCROSSING

IN TULARE COUNTY IN VISALIA FROM 0.1
KM SOUTH OF AVENUE 328 OVERCROSSING
TO THE CROSS CREEK  BRIDGE

Description 

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

INSTALL CHANGEABLE MESSAGE SIGNS

REMOVE BRIDGE AND OFF RAMP

PLANTING AND IRRIGATION

INSTALL MEDIAN BARRIER

Type Of Work
W JAXON BAKER INC

WATKINS & BORTOLUSSI

TDS ENGINEERING

FCI

WATKINS & BORTOLUSSI

APEX FENCE CO

Contractor

REDDING CA 960994248

SAN RAFAEL, CA 94901-4886

WEST LAKE VILLAGE, CA 91361

SELMA CA 93662

SAN RAFAEL, CA 94901-4886

ANDERSON, CA 96007

(530)241-1086

 

 

 

 

 

PETER MULLAY

SHELLEY MAGGARD

SHELLEY MAGGARD

DAVID ONTIVEROS

DAVID ONTIVEROS

Resident
Engineer

 

(661) 720-0971

(559) 651-8319

(559) 651-8319

(559) 651-8316

(559) 651-8321

 $1,211,646

 $560,426

 $434,475

 $2,762,744

 $2,113,872

 $482,463

Bid + CCOs

 $0

 $473,187

 $0

 $3,000,353

 $1,651,438

 $1,123,936

Comp To  date

 $0

 $2,614

 $0

 $42,714

 $0

 $0

This Month
11/13/06

11/15/05

06/23/06

03/10/06

01/19/06

07/18/06

Awarded

12/01/06

12/02/05

07/05/06

03/24/06

01/26/06

08/01/06

Approved

02/17/09

11/23/07

02/13/09

11/30/06

Est Comp

 0%

 30%

 0%

 0%

 20%

 100%

%Time

 0%

 84%

 0%

 0%

 78%

 100%

% Work 

 

 

 

PLANT EST
SATIS

 

COMPLETED

Message

06-0F4104

06-479004

06-484404

06-490204

06-431604

06-0C0704

Contract 

  

ACST-P099-(489)E

OTS-000C-(283)

  

ACNH-P099-(455)E

ACST-P099-(504)E

  

  P0-99 4-(9E)

--()

  

--()

G P0-99 5-(4E)

  

--()

  

  

  

--()

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 994248

77 LAKSPUR ST.

2899 AGOURA ROAD, STE 171

1650 DOCKERY AVENUE

77 LARKSPUR STREET

PO BOX 545

805 S. LEXINGTON ST.

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W ROOSEVELT AVE

Accepted

12/04/06

Location
Storm Water
Plan
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06District

 $8,286,544 $111,017,761 $272,959,019

06-TUL-137-15.0/15.9

06-TUL-198-15.1/21.5

06-TUL-198-19.8/0

Fed Aid

HB4N

HM1

HB4N

Pgm Code
IN TULARE COUNTY IN TULARE AT SOUTH E
STREET AND AT 0 STREET

IN TULARE AND FRESNO COUNTIES AT
VARIOUS LOCATIONS

IN TULARE COUNTY NEAR VISALIA AT
ROUTE 198 AND 245 SEPARATION

Description 

MODIFY SIGNALS

SEAL COAT

SIGNAL LIGHTS

Type Of Work
LEE'S PAVING

WESTERN STATES SURFACING, INC

MADCO ELECTRIC INC

Contractor

VISALIA CA 93291

MODESTO  CA 95352

SELMA CA 93662

 

 

 

DAVID ONTIVEROS

SHELLEY MAGGARD

SHELLEY MAGGARD

Resident
Engineer

(559) 651-8321

(559) 651-8319

(559) 651-8319

 $1,014,728

 $1,143,633

 $310,136

Bid + CCOs

 $0

 $1,084,634

 $255,041

Comp To  date

 $0

 $300

 $163,434

This Month
06/27/06

10/31/05

06/28/06

Awarded

07/12/06

11/14/05

07/12/06

Approved

06/26/07

01/11/07

Est Comp

 0%

 100%

 65%

%Time

 0%

 100%

 82%

% Work 

 

OVER RUN

 

Message

06-3937U4

06-0C6004

06-483204

Contract 

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

WPCP

WPCP

1212 N. PLAZA DRIVE

PO BOX 4770

2135 E FRONT ST

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

Accepted

Location
Storm Water
Plan



06-0E9904

06-343534

06-419604

06-458604

06-404104

06-453204

06-350704

06-0F8804

06-478904

06-342344

06-342444

06-408404

06-3829U4

06-410304

06-0A0604

06-0E4504

06-463604

06-480004

06-0A5104

06-0A8604

06-492504

06-451604

Contract

06-FRE-5-20.0/38

06-FRE-33-62.5/69.5

06-FRE-41-31.1/31.7

06-FRE-99-12.2/14.5

06-FRE-99-19.8/24.2

06-FRE-99-24.2/26.7

06-FRE-99-.7/7.4

06-FRE-168-29.3/0

06-FRE-180-31.3/0

06-FRE-180-55.4/56.6

06-FRE-180-60.3/64

06-KER-14-16.2/26.6

06-KER-41-/5

06-KER-43-33.5/34.6

06-KER-46-30.5/0

06-KER-58-46.0/51.6

06-KER-58-67.0/77.3

06-KER-58-136.4/143.8

06-KER-58-55.7/56.6

06-KER-99-2.7/13.4

06-KER-99-2.7/57.5

06-KER-99-24.7/27.1

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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06-0C1204

06-0A6604

06-483304

06-388804

06-422304

06-0F4304

06-0G0204

06-479204

06-467904

06-0A8904

06-427904

06-407204

06-293304

06-448004

06-0F4104

06-479004

06-484404

06-490204

06-431604

06-0C0704

06-3937U4

06-0C6004

Contract

06-KER-99-48.7/57.1

06-KER-119-18.1/0

06-KER-178-13.7/0

06-KER-178-4.5/4.6

06-KER-178-7.5/13.4

06-KIN-33-12.5/17.1

06-KIN-41-15.5/20

06-KIN-41-36.7/0

06-KIN-41-39.8/42.1

06-KIN-198-10.6/14.7

06-MAD-41-4.3/8.4

06-MAD-99-9.1/9.8

06-MAD-99-19.6/22.6

06-TUL-63-19.8/30.1

06-TUL-65-28.3/29.8

06-TUL-99-12.1/13.1

06-TUL-99-17.8/0

06-TUL-99-25.3/26.3

06-TUL-99-28.3/29.9

06-TUL-99-43.4/45.7

06-TUL-137-15.0/15.9

06-TUL-198-15.1/21.5

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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06-483204

Contract

06-TUL-198-19.8/0

Cnty Rt Pm

8

Page
Statement of Ongoing Contracts - Index

06

District

 $1,017,728

Work Completed This Period

 Statement of Ongoing Contracts -Summary

06District

 $272,959,019  $111,017,761

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $126,624,720

 $24,859,946

 $121,039,878

 $434,475

 Bid + CCO

 $44,777,391

 $21,905,122

 $44,335,248

 $0

 Work Comp

District Total:

Work completed this Period:  $1,017,728

-F-

-S-

-SH-
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